COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 05/05/2006

ESTIMATE SUMMARY 09:35:24
CONTID: C15142 ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 15142-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 18.0 DAYS TIME ALLOW: 110 WORK DAYS
US 385: Wray North PERCENT TIME: 16.36 ORIG TIME ALLOW: 110 WORK DAYS
PROJECT NO: STA 3852-010
US 385: Wray North
NAME OF ROAD: 385D
PROJECT COUNTIES: YUMA
CONTRACTOR:
LAFARGE NORTH AMERICA INC. DBA LAFARGE WEST, INC PAY PERIOD ENDING 05/05/2006 DATE TIME STARTED 04/03/2006
1800 NORTH TAFT DATE LET 01/19/2006 DATE WORK BEGAN
DATE AWARDED 02/03/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 02/23/2006 DATE ACCEPTED
FORT COLLINS CO 80521 970 407 3604 DATE NOTICE TO PROCEED 04/03/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 6,108,660.50 PARTICIPATING $ 36,550.00 $ 36,550.00
AWARD PROJECT AMT: $ 5,798,560.50 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 0.60% TOTAL EARNINGS 36,550.00 36,550.00
FUNDS AVAILABLE: $ 6,072,110.50 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 36,550.00 36,550.00
TOTAL CLAIMS: $ 0.00 RETAINAGE -548.25 -548.25
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 36,001.75 36,001.75
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 36,001.75 36,001.75
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 36,001.75

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 202-00001
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0025 206-00000
0030 206-00200
0035 208-00070
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Cl5142
15142-BID
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PCN: 15142-BID ESTIMATE RUN 05/05/2006
PROJECT: STA 3852-010 ESTIMATE NO: 0001 09:35:24

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 212-00006 SEEDING (NATIVE) 0.700 0.000
ACRE 0.000 0.00
1,400.00000 0.000 0.00
0065 213-00002 MULCHING (WEED FREE HAY) 0.700 0.000
ACRE 0.000 0.00
1,400.00000 0.000 0.00
0070 213-00061 MULCH TACKIFIER 140.000 0.000
1B 0.000 0.00
4.00000 0.000 0.00
0075 304-07000 AGGREGATE BASE COURSE (CLASS 7) 7,730.000 0.000
TON 0.000 0.00
20.00000 0.000 0.00
0080 304-07009 AGGREGATE BASE COURSE (CLASS 7) (SPECIAL) 10,284.000 0.000
TON 0.000 0.00
5.50000 0.000 0.00
0085 310-00611 FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT UP 325,731.000 0.000
TO 12"
SY 0.000 0.00
1.80000 0.000 0.00
0090 310-00612 RECLAMATION OF HOT MIX ASPHALT PAVEMENT PER INCH OF 36,140.000 0.000
DEPTH
SYT 0.000 0.00
0.35000 0.000 0.00
0095 403-33741 HOT MIX ASPHALT (GRADING S) (75) (PG 64-22) 38,722.000 0.000
TON 0.000 0.00
50.00000 0.000 0.00
0100 403-33751 HOT MIX ASPHALT (GRADING S) (75) (PG 64-28) 37,644.000 0.000
TON 0.000 0.00
55.00000 0.000 0.00
0105 601-03030 CONCRETE CLASS D (BOX CULVERT) 55.000 0.000
cY 0.000 0.00
950.00000 0.000 0.00
0110 602-00000 REINFORCING STEEL 4,064.000 0.000
1B 0.000 0.00
1.80000 0.000 0.00



CONTID: C15142 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 15142-BID ESTIMATE RUN 05/05/2006
PROJECT: STA 3852-010 ESTIMATE NO: 0001 09:35:24
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 603-10720 72 INCH CORRUGATED STEEL PIPE 18.000 0.000
LF 0.000 0.00
150.00000 0.000 0.00
0120 603-30072 72 INCH STEEL END SECTION 1.000 0.000
EACH 0.000 0.00
3,500.00000 0.000 0.00
0125 603-70806 8X6 FOOT CONCRETE BOX CULVERT (PRECAST) 254.000 0.000
LF 0.000 0.00
575.00000 0.000 0.00
0130 607-00005 END POST 12.000 0.000
EACH 0.000 0.00
225.00000 0.000 0.00
0135 607-00010 CORNER AND LINE BRACE POST 12.000 0.000
EACH 0.000 0.00
250.00000 0.000 0.00
0140 607-01000 FENCE BARBED WIRE WITH METAL POSTS 1,200.000 0.000
LF 0.000 0.00
2.00000 0.000 0.00
0145 607-11580 FENCE (TEMPORARY) 1,800.000 0.000
LF 1,800.000 3,600.00
2.00000 1,800.000 3,600.00
0150 612-00001 DELINEATOR (TYPE I) 592.000 0.000
EACH 0.000 0.00
12.00000 0.000 0.00
0155 612-00002 DELINEATOR (TYPE II) 13.000 0.000
EACH 0.000 0.00
12.50000 0.000 0.00
0160 612-00003 DELINEATOR (TYPE III) 16.000 0.000
EACH 0.000 0.00
12.75000 0.000 0.00
0165 614-00012 SIGN PANEL (CLASS ITI) 108.000 0.000
SF 0.000 0.00

18.00000 0.000 0.00



CONTID: C15142 COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 15142-BID ESTIMATE RUN 05/05/2006
PROJECT: STA 3852-010 ESTIMATE NO: 0001 09:35:24
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 614-00013 SIGN PANEL (CLASS III) 108.000 0.000
SF 0.000 0.00
20.00000 0.000 0.00
0175 614-01585 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (POST) 144.000 0.000
LF 0.000 0.00
24.00000 0.000 0.00
0180 614-01588 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (SLIPBASE) 12.000 0.000
EACH 0.000 0.00
110.00000 0.000 0.00
0185 625-00000 CONSTRUCTION SURVEYING 1.000 0.000
LS 0.200 5,000.00
25,000.00000 0.200 5,000.00
0190 626-00000 MOBILIZATION 1.000 0.000
LS 0.000 0.00
135,170.00000 0.000 0.00
0195 627-00001 PAVEMENT MARKING PAINT 1,984.000 0.000
GAL 0.000 0.00
40.00000 0.000 0.00
0200 627-00005 EPOXY PAVEMENT MARKING 992.000 0.000
GAL 0.000 0.00
75.00000 0.000 0.00
0205 629-01210 ADJUST MONUMENT BOX 4.000 0.000
EACH 0.000 0.00
250.00000 0.000 0.00
0210 630-00000 FLAGGING 7,000.000 0.000
HOUR 0.000 0.00
22.00000 0.000 0.00
0215 630-00001 PILOT CAR OPERATION 700.000 0.000
HOUR 0.000 0.00
42.00000 0.000 0.00
0220 630-00007 TRAFFIC CONTROL INSPECTION 30.000 0.000
DAY 0.000 0.00

100.00000 0.000 0.00
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PCN: 15142-BID ESTIMATE RUN 05/05/2006
PROJECT: STA 3852-010 ESTIMATE NO: 0001 09:35:24

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 630-00012 TRAFFIC CONTROL MANAGEMENT 110.000 0.000
DAY 0.000 0.00
435.00000 0.000 0.00
0230 630-80305 FLAGGING STATION LIGHT 2.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0235 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 89.000 0.000
EACH 0.000 0.00
85.00000 0.000 0.00
0240 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 0.000
EACH 0.000 0.00
90.00000 0.000 0.00
0245 630-80363 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 60.000 0.000
EACH 0.000 0.00
65.00000 0.000 0.00
0250 630-80364 DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 6.000 0.000
EACH 0.000 0.00
70.00000 0.000 0.00
0255 630-80380 TRAFFIC CONE 300.000 0.000
EACH 0.000 0.00
12.50000 0.000 0.00
0260 700-70010 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0265 700-70012 F/A ASPHALT PAVEMENT INCENTIVE (SMOOTHNESS) 28,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0270 700-70016 F/A FUEL COST ADJUSTMENT 22,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0275 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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PCN: 15142-BID ESTIMATE RUN 05/05/2006
PROJECT: STA 3852-010 ESTIMATE NO: 0001 09:35:24
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 700-70023 F/A ON-THE-JOB TRAINEE 800.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0285 700-70025 F/A QUALITY INCENTIVE PAYMENT 195,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0290 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0295 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 6,082,360.50 $ 10,550.00 $ 10,550.00

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0300 620-00002 FIELD OFFICE (CLASS 2) 1.000 0.000
EACH 1.000 12,000.00
12,000.00000 1.000 12,000.00
0305 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.000
EACH 1.000 10,000.00
10,000.00000 1.000 10,000.00
0310 620-00020 SANITARY FACILITY 1.000 0.000
EACH 1.000 4,000.00
4,000.00000 1.000 4,000.00
0315 700-70220 F/A PHONE SERVICE (LONG DISTANCE) 300.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0400 CURRENT AMT $ 26,300.00 $ 26,000.0058 26,000.00

PROJECT TOTAL CURRENT AMT § 6,108,660.50 $ 36,550.00 % 36,550.00



